

OTOPAIR

COVER MEMO · READ THIS FIRST

Portal Build Package

Three build-ready specifications for the Ops, Shops, and Data portals — 62 pages, every screen specified to the zone level, validated against live production. This memo is the 2-page map: what's in the package, the five decisions that gate the build, and the order of operations.

TO	Temur (build lead) · full team	DATE	July 11, 2026
PACKAGE	Ops Portal Spec v2 (22 pp) · Shops Portal Spec v2 (17 pp) · Data Portal Spec v2.1 (23 pp)	STATUS	Ship-ready pending the 5 decisions below

1 What this package is

One internal tool, three workspaces, one shell. Each document contains: purpose & philosophy · personas + a capability-level permission matrix · the exact sidebar (every tab, every group, in order) · **Screen Anatomy** — rendered wireframes of the shell and the five shared templates (T1 Dashboard, T2 List+drawer, T3 Detail-with-tabs, T4 Board, T5 Workspace) plus each portal's signature layouts · a **Page Layout Atlas** covering every page zone-by-zone, top to bottom, with build-exact values (type sizes, colors, states, default filters) · Convex table + index mapping per page, validated against live production on July 11 · proposed schema additions · P0/P1/P2 phasing with exit tests · a definition-of-done checklist.

DOCUMENT	COVERS	READ FIRST IF YOU ARE...
Ops Portal v2	Users · deletion queue · bookings · payments · transactions · reviews · follow-ups · Oto AI · rewards · analytics · health · audit. Also holds the shared shell spec (\$3A) and write-ceremony standard (\$4) all three portals inherit.	Daniel (build) — start here regardless of which portal you build first
Shops Portal v2	Network overview · directory + 11-tab shop detail · 7-stage onboarding pipeline with auto-verified checklists · mechanics · capacity + delay monitors · offerings matrix · Stripe Connect health · performance	Daniel · whoever owns partner success
Data Portal v2.1	SLO overview · catalog/VIN/parts/tires · pipeline control room + vin_queue + director triggers · review queue workspace · labor command center · parts pricing engine · gated pricing engine · passports · coverage · provenance · costs · API sandbox	Waleed & Yassin — this is your operating console; flag anything that misreads the pipeline

One reading rule

In Ops and Shops, Appendix A (live-validation, July 11) **overrides the body** wherever they conflict — e.g. \$7's "create admin_audit_log" is superseded by "extend the existing audit_log." Data v2.1 already has corrections merged inline.

2 Five decisions before the first line of code

None of these are build tasks. All five fit in one Monday meeting. Building before deciding means building twice.

#	DECISION	OWNER(S)	WHY IT GATES
1	Which deployment do the live apps point at, and what is the production seeding/cutover plan? Measured July 11: production has 0 shops, 0 bookings, 1 user; the built-out network (38 shops, 87 mechanics) lives in ahmad.	Waleed + Temur	Every portal reads production. If the four Staten Island partners aren't in it, the portals launch empty and the Shops pipeline's first job is migrating them in.
2	Internal admin auth: build on the existing director_* tables or Clerk org roles? Both scaffolds exist; the specs assume Clerk roles enforced twice (middleware + mutations).	Daniel + Waleed	The shell — switcher, RBAC, route gating — is the first thing built; it can't be built on an undecided foundation.
3	KPI counter architecture. Convex has no cheap COUNT (live-confirmed: hot tables return -1 via MCP). Dashboard tiles need denormalized counter tables or an aggregation component — a half-day design.	Waleed	Every Overview page and every count pill in all three portals depends on it. Design once, use everywhere.
4	Review-queue materialization sign-off. manual_review_queue doesn't exist; Data spec §13 proposes a thin review_queue table over the four real streams (consensus conflicts, mechanic corrections, report-wrong-data, survey disconfirmations).	Waleed	The review workspace — Yassin's daily surface — is P0 in the Data portal.
5	Confirm the 7 → 4 category mapping. Production holds 7 service categories; Jun 22 locked 4. The Data portal ships a migration workspace with dry-run diff — but the mapping itself is a catalog decision.	Yassin (+ Temur executes, per Jun 22)	Shop offerings matrix, service catalog editor, and app search cleanliness all key off the final taxonomy.

3 Order of operations

STEP	WHAT	WHO	NOTE
0	Decide the five items above	Team, Monday	~30 min total; minutes go in the audit trail of this build
1	Ticket decomposition of P0 (all three docs' §Build Plan P0 rows) into the Notion board with owners	AB / planning side	Ticket set can be generated from the specs on request
2	Shell first: switcher · sidebar · ⌘K · entity chips · write ceremony → audit_log · env banner · counter tables (per decision #3)	Daniel + Waleed	The shell is one build, three nav trees — everything else mounts into it
3	Portal P0s in parallel with design: AB designs the five templates (covers ~40 screens) while structure is built from the Atlas; signature layouts (shop calendar, source ladder, price strip, review workspace) get bespoke design passes	Daniel · AB · Waleed (Data queries)	Atlas entries are unambiguous enough to build structure before pixels exist
4	Exit tests per doc §Build Plan — each P0 has a concrete pass/fail (e.g. Ops: "support resolves a real call end-to-end without the Convex dashboard")	AB verifies	Same verification pattern as the bug workflow (Jun 18)

Intentionally not in this package

High-fidelity designs (parallel track, step 3) · Notion tickets (step 1) · Stitch prompts for signature screens (generated from Atlas entries on request) · anything Phase-2-gated in the Data portal (Pricing Engine page ships gated; API Sandbox waits on the audit verdict + contract review — the Vehicle Databases PDFs are still owed).

Otopair · Portal Build Package — Cover Memo · July 11, 2026 · Ships with: Ops Portal Spec v2, Shops Portal Spec v2, Data Portal Spec v2.1. All table/index references validated against live production & ahmad deployments via Convex MCP, July 11, 2026.